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1. Introduction 

1.1 Background 

Site Number: B5UX 

D.O. Number: 0043 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 11/30/2009 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-55-08-02 

l/il/2010 

Tikne-Crifical 

Removal Action 

111/25/2009 

I 
IDEM Notified 

1.1.1 Incident Category 

Inactive Production Facility 

1.1.2 Site Descript ion 

See previous POLREPs. 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
See previous POLREPs. 

2.1.2 Response Actions to Date 

As of April 22, 2010, the current property owner and his contractor, Safety-Kleen, 
provided disposal documentation for used oil and paint-related waste material. According 
to Safety-Kleen, the other waste streams have been profiled, but Escalade and Safety-
Kleen have not submitted disposal documentation to EPA. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 



See POLREP # 1. On March 25, 2010, this facility was purchased by Escalade Group, LLC 
(Escalade), which is owned by Mr. James Keith Sharp of Huntsville, Alabama. 

2.1.4 Progress Metrics 

The generator waste report provided by Safety-Kleen is posted in the Documents section of 
the website. 

2.2 Planning Section 
2.2.1 Anticipated Activities ' 

2.2.1.1 Planned Response Activities 

EPA will continue to coordinate with Escalade regarding the off-site disposal of waste. EPA has 
postponed a site visit scheduled on May 21 because both OSCs were responding to emergencies 
elsewhere. 

2.2.1.2 Next Steps 

Escalade and Safety-Kleen will submit documentation to EPA verifying the disposal of waste 
materials stored on-site. EPA will reschedule the site visit. 

2.2 Issues 

None anticipated at this time. 

2.3 Logistics Section 
NA 

2.4 Finance Section 

Estimated Costs 

Extramural Costs 

ERRS - Cleanup Contractor 

START 

Intramural Costs 

Budgeted 

$60,000.00; 

$20,000.00i 

Total To 1 
Date Remaining : 

% j 
Remaining j 

1 ; 

$51,840.46^ 

$0.00{ 

$8,159.54: 

$20,000.00 

13.60%! 

100.00% 

1 



Total Site Costs = $80,000.00 $51,840.46: $28,159.54| 35.20% 

* The above accounting of expenditures is an estimate based on figures known to the OSC 
at the time this report was written. The OSC does not necessarily receive specific figures 
on final payments made to any contractor(s). Other financial data which the OSC must rely 
upon may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

2.5 Safety Officer 
NA 

2.6 Liaison Officer 
NA 

2.7 Information Officer 

2.7.1 Public Information Officer 

NA 

2.7.2 Community Involvement Coordinator 

NA 

3. Participating Entities 

3.1 Unified Command 
NA 

3.2 Cooperating and Assisting Agencies 
Indiana Department of Environmental Management (IDEM). 
Shelbyville Fire Department (SFD) 

4. Personnel On Site 
NA 

5. Definition of Terms 
ERRS Emergency and Rapid Response Services 
IDEM Indiana Department of Environmental Management 



NA Not applicable 
OSC On-Scene Coordinator 
POLREP Pollution Report 
SFD Shelbyville Fire Department 
START Superfund Technical Assessment and Response Team 
U.S. EPA United States Environmental Protection Agency 

Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, please refer to "Documents" on www.epaosc.orq/. 

6.2 Reporting Schedule 
The final POLREP will be submitted after the site visit is conducted. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on ww^v.epaosc.org/. 

http://www.epaosc.orq/



